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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION REPORT 

Portage Creek Area - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #18 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. EPA 
Jason El-Zein, U.S. EPA 
John Maritote, U.S. EPA 
Mike Ribordy, U.S. EPA 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: Paul Ruesch, On-Scene Coordinator 

Date: 9/14/2012 

Reporting Period: 9/01/2012 - 9/14/2012 

1. Introduction 

1.1 Background 

Site Number: 059B05 

D.O. Number: 0087 

Response Authority: C E R C L A 

Response Lead: EPA 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLISID: MID006007306 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: NA 

State Notification: Yes 

Reimbursable Account #: 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See P O L R E P #1 
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1.1.2.1 Location 
See P O L R E P #1 

1.1.2.2 Description of Threat 
See P O L R E P #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See P O L R E P #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Dredging operations in SA5D (Upjohn Park) continued during this reporting period. Contaminated 
sediment removal and backfilling was completed in grids SA5D-9 to SA5D-13 by September 14. Visible 
gross contamination and elevated P C B test results at target excavation depths (see Sections 2.1.2 and 
2.2.2) required additional excavation to meet the clean-up performance standard. Preparations are 
underway to begin dredging operations in SA5C immediately following completion of dredging/backfilling 
operations in SA5D. 

2.1.2 Response Actions to Date 
From September 1 to September 14, EPA, START and ERRS contractors conducted the following 
activities: 

Site Activities - SA5D & SA5C 
- Excavated contaminated sediments from grids SA5D-9 to SA5D-13 (see table below for details) and 
placed backfill materials / coir logs according to the site restoration plan; 
- Conducted pre-construction soil sampling in SA5C on east bank working area; 
- Fenced in working area in SA5C; 
- Installed wooden platform working surface in SA5C on east bank between Crosstown Parkway and 
Vine Street to support heavy equipment; 
- Installed sediment controls in creek channel in SA5C; and 
- Began installation of isolation groundwater de-watering system in SA5C. 

GRID 

TOTAL 
ESTIMATED 

EXCAVATION 
DEPTH (in) 

FINAL 
CONFIRMATION 

PCB RESULT 
(mg/kg) 

SA5D-9 60 0.13 

SA5D-10 60 0.045 

SA5D-11 60 ND 

SA5D-12 50 0.14/ 
0.11 (dup) 

SA5D-13 60 ND 

ND: non-detect dup: duplicate sample location 

Site Activities - Axtell Creek 
- Installed coir logs on creek banks. 

Site Activities - Staging Pad 
- Solidified and loaded out approximately 1031 tons of TSCA (> 50ppm PCBs) contaminated sediments 
for disposal at Wayne Disposal landfill in Belleville, Michigan; 
- Solidified and loaded out approximately 690 tons of non-TSCA (< 50ppm PCBs) contaminated 
sediments for disposal at C&C Landfill in Marshall, Michigan; and 
- Treated 7,190 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment 
plant, with a total of 478,273 gallons treated to date. 

Project Management Activities 
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- Continued weekly progress meetings with City of Kalamazoo; 
- Conducted data validation for additional post-removal confirmation sediment samples collected from 
SA5D; 
- Conducted site walks in SA5A & SA3A to plan for contaminated sediment removal operations in 2013; 
- Requested site access from property owner of residences on west bank of SA5A; 
- Solicited bids for clearing and grubbing in SA5A; 
- Reviewed post-excavation structural assessment for SA6; 
- Begin development of seasonal site shut-down / demobilization plan; and 
- Began discussions with property owners in SA3A regarding site access, preparation and restoration. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The major PRP for this portion of the Allied Paper Inc./Portage Creek/Kalamazoo River Superfund site 
was dissolved through bankruptcy proceedings in April 2010. Other PRPs are being evaluated. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

T S C A contaminated 
sediments 

solidified 
sediment 

1031 tons 
(est) 

009077467JJK 
to 

009077487JJK 

disposal Wayne 
Disposal, 

Belleville, Ml 

Non-TSCA 
contaminated 
sediments 

solidified 
sediment 

690 tons 
(est) 

NTSCA-145 
to 

NTSCA-158 

disposal C&C Landfill, 
Marshall Ml 

Scrap metal solid 480 lbs NA recycling Shupan 
Recycling 

2.2 Planning Section 

A summary of removal activities that will take place from September 15 through September 28 include: 

Site Activities - Staging Pad 
- Continue de-watering and solidification of excavated sediments for transport; 
- Continue transport of solidified sediments for disposal; and 

- Continue treatment of contaminated water in EPA's mobile waste water treatment plant. 

Site Activies - SA7 & SA6 

- Conduct restoration work (seeding, fertilizing, tree & brush planting) according to Restoration Plan. 

Site Activities - SA5D & SA5C 
- Excavate, solidify and transport for disposal contaminated sediments from Portage Creek in grids 
SA5D-13 to SA5D-17 (between the Upjohn Park footbridge and Crosstown Parkway); 
- Backfill and install coir logs in grids SA5D-13 to SA5D-17 according to Restoration Plan; 
- Complete installation of isolation groundwater de-watering system in SA5C; and 
- Excavate, solidfy and transport for disposal contaminated sediments from Portage Creek in grids 
SA5C-1 to SA5C-7 (between Crosstown Parkway and Vine Street). 
Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo; 
- Conduct pre-construction samplinog and contaminated sediment confirmation sampling of SA5A & 
SA3A; and 
- Obtain access agreements for properties on west creek banks in SA5A and SA3A. 
2.2.1 Anticipated Activities 
See P O L R E P #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 
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2.2.2 Issues 
- Excavation of grids to initial target depths revealed visual paper pulp material. Therefore, many grids 
were over-excavated until that material was no longer visible. Grids SA5D-9 & SA5D-12 were sampled 
at the initial target depths (see table below), to verify that the suspected paper pulp material 
exceeded project performance standards. All confirmatory sample results from over-excavation in grids 
SA5D-9 to SA5D-13 were under the performance standard of 10 mg/kg as well as the performance 
standard goal of 1 mg/kg as listed below (see table). 

GRID 

INITIAL 
TARGET 
DEPTH 

(in) 

INITIAL 
PCB 

RESULT 
(mg/kg) 

OVER 
DIG 
(in) 

TOTAL 
ESTIMATED 
DEPTH (in) 

FINAL DEPTH 
PCB RESULT 

(mg/kg) 

SA5D-9 30 1.02 30 60 0.13 

SA5D-10 30 - 30 60 0.045 

SA5D-11 42 - 18 60 ND 

SA5D-12 42 2.45 8 50 0.14/0.11 (dup) 

SA5D-13 12 - 48 60 ND 

ND: Non-detect dup: duplicate sample location 

- The additional over-excavation in grids SA5D-9 to SA5D-13 in Portage Creek resulted 
in increased costs 
and added expenses for personnel, equipment, transportation, disposal, sampling and backfill material. 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restrooms and hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- E R R S work crews and subcontractor work crews 
- START sampling contractor 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Mixing boxes 
- Frac (water) tank 
- Pressure wash trailer 
- Bypass pumps and piping 
- Sheet piling and steel bridge personnel support structures 
- Mobile wastewater treatment plant 
- Temporary steel bridge 
- Monitoring Equipment 

2.4 Finance Section 

2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $5,700,000.00 
I i 

$4,681,000.00 
i 

$1,019,000.00 
i 

17.88% 
i 
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TAT/START $300,000.00 $225,000.00 $75,000.00 25.00% 

Intramural Costs 

Total Site Costs $6,000,000.00 $4,906,000.00 $1,094,000.00 18.23% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The O S C does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site 
personnel. All new personnel, including sub-contractors, are provided a site orientation and safety 
briefing. Safety meetings are held each morning with all site workers. 

Minor issues identified in the August 30 safety audit by Federal Occupational Health were addressed 
during this reporting period. 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties. 

2.7 Information Officer 
A local freelance photographer took photos ofthe excavation, creek bypass pumping and contaminated 
sediment removal load out operations for a documentary on Osprey in the Kalamazoo River system. 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. EPA 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 
ReDevelopment Department 

Branson Methodist Hospital 
Kalamazoo Nature Center 
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4. Personnel On Site 

U.S. E P A - 2 
E R R S contractor (Environmental Quality Management, Inc) - 1 3 
START contractor (Dynamac/Weston) -1 
C M C Contractors (excavation subcontractor) -1 
Rain for Rent (groundwater extraction subcontractor) - 3 
Farm & Garden (fencing subcontractor) - 3 

TOTAL PERSONNEL = 20 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
F O S C - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
HDPE - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
ntu - nephelometric turbidity units 
P C B - polychlorinated biphenyl 
ppm - parts per million 
P R P s - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA - Slope Area 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.orq/portagecreekarea. 

6.2 Reporting Schedule 
The next POLREP will be generated in approximately 2 weeks. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.orq/portaqecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.gov/Region5/cleanup/kalproject/index.htm. 
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